

Office Of the Principal Controller of Defence Accounts(BR)

SEEMA SADAK BHAWAN RING ROAD, NARIANA DELHI CANTT.-110010

File No.W.Cell/1122/Vartak/Corr

Dated 22/07/2014.

To

The DGBR
(Local)

Sub:-Revision of PDC.

It has been observed by CGDA team during inspection of this office that in number of cases the jobs are not been completed within the PDC, it is requested that to avoid extra expenditure on the works necessary instructions may be issued to all the CEs(P)/Task Forces to expedite the completion of work well within the PDC. A close watch on the performance of the contractors work may please be taken into consideration. In this connection please also refer to this office letter no. W.Cell/1127/DGBR/CTE dated- 20/02/2014 (copy enclosed).

— Sel —
GO(Works Cell)

Copy To:-

All AOs(P)/AO TFs
(As per list)

:- For information w.r.t above. It may please be ensured that jobs are being completed well within the PDC. If Any job remain uncompleted the same may please be Intimated to this office after obtaining reason from Concerned HQ CEs(P)/HQ TFs.

EDP Section

(Local)

:- For uploading the file in the website of PCDA (BR) please.

Sandhu
22/7
GO(Works Cell)